

SLC Update – 04.05.2021

Progress/Developments:

- ✓ Posted Detailed Study Scope – 02.19.2021
- ✓ Updated FERC Staff – 02.25.2021
- ✓ Updated FERC Commissioner Clements' Staff – 03.02.2021
- ✓ Updated FERC Chairman Glick's Staff – 03.05.2021
- ✓ Updated FERC Commissioners Chatterjee, Danley & Christie's Staff – 03.05.2021
- ✓ **Models and Initial Results Posted – 03.24.2021**
- ✓ **Began review of stakeholder comments – 03.31.2021**
- ✓ **Seams Liaison Committee Update – 04.05.2021**
- Updated models will be posted – 04.07.2021
- Contingency Analysis ongoing
- Both RTOs will evaluate South Region
- SPP-MISO updated and reached concurrence on Queue Priority (DPP Phase II Start Date)

Challenges/Opportunities:

- ❖ Utilize recent arctic event to inform transmission solution development
- Solution Issues – already engaging on developing common solutions
- Assessment of existing Cost Allocation methodologies to utilize
- Identifying new cost allocation methodologies if needed
- Capturing best practices to incorporate in future CSP efforts

Stakeholder Outreach Plan:

- Apr 9th: Joint Stakeholder Meeting – Model Development & Transmission Constraints
- Apr 26th: RSC Update
- Jun 25th: Joint Stakeholder Meeting – Initial Solutions & Benefits Review
- Jul 7th: Kickoff cost allocation discussion
- Jul 26th: RSC Update
- Sep 22nd: Joint Stakeholder Meeting - Solutions Refinement
- Oct 18th: Joint Stakeholder Meeting – Review Draft Report
- Oct 26th: RSC Update
- Dec 13th: Joint Stakeholder Meeting – Final Report
- SLC: Provide updates when meetings are scheduled