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May 14, 2021 
 
 
Chairman Richard Glick 
Commissioner Neil Chatterjee 
Commissioner James Danly 
Commissioner Allison Clements 
Commissioner Mark Christie 
 
Chairman Glick and Commissioners, 
 
On March 4, 2021, the Midcontinent Independent System Operator 
(“MISO”) asked the Federal Energy Regulatory Commission 
(“Commission”) to again extend the effective date for its Order No. 
841 compliance regarding the market participation of Electric Storage 
Resources (“ESRs”) from June 6, 2022, to March 1, 2025, – over six 
years from the first implementation date. While the Organization of 
MISO States, Inc. (“OMS”) is disappointed that MISO has again asked 
to defer this implementation date, the OMS does not oppose this 
request because the benefits of granting this extension outweigh the 
eventual costs to consumers. 
 
MISO is currently in the middle of replacing its current market system 
with a new Market System Enhancement (“MSE”) software platform. 
MISO’s current market system is not adequate for a variety of reasons 
and is an obstacle for several beneficial planned enhancements. 
The OMS is supportive of this project and supports the significant 
benefits that it will bring to customers in the MISO footprint but 
remains concerned that additional delays may burden customers with 
unnecessary costs from having to duplicate work in the current system 
and the MSE and from delaying the date customers will begin to 
receive benefits from this project. While storage resources may not be 
able to fully participate in MISO’s current market system, they do have 
a meaningful avenue for participation through MISO’s Stored Energy 
Resource – Type II category. While requiring storage resources to 
participate through this market participation model for the next 3 years 
is not optimal, it is less harmful than further deferring the completion 
of MISO’s MSE and its attendant benefits for electric customers.  
 
MISO began working on the MSE in Q4 2017. Denying MISO’s 
extension request would delay the eventual completion of this project 
anywhere from 12 to 24 months, and it will require MISO to 
implement the ESR market participation model not only in the MSE 
but in the current market system which will be retired soon after all the 
work to implement the ESR market participation model is complete. 
 
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Further, the OMS remains concerned that there is a real risk that the 
eventual cost of the MSE could continue to grow the longer it takes to 
complete. The OMS does not want to see electric customers pay any 
more than they have to in order to realize the benefits associated with 
this project.  
 
The OMS wishes that MISO could implement the requirements of 
Order No. 841 and complete the MSE concurrently. From everything 
the OMS has heard, it cannot. Regrettably, MISO has represented that 
there is a small pool of experts that are capable of completing these two 
tasks and that one must come before the other. However, if additional 
resources become available, the OMS encourages MISO to accelerate 
the MSE so that it can begin work on Order 841 as soon as possible. 
 
For these reasons, the OMS does not oppose MISO’s extension request 
and requests the Commission thoroughly consider the implications of 
granting or denying MISO’s request prior to acting, keeping the 
interests of electric customers at the forefront of its analysis. 
 
The positions in this letter are supported by a majority of OMS Board 
members. 
 
Sincerely, 
 
 
 
Julie Fedorchak 
President 
Organization of MISO States 
 


